TDD: S05-9703-012
PAN: 7M1201TE
TDD Name: Sauget Area |

ECOLOGY AND ENVIRONMENT, INC. L
START TDD PROGRESS REPORT
MARCH 1997

Report Period: 02/23/97-03/22/97
Approved Period of
Performance: 3/18/97-

City: Sauget Percent TDD Technically

County: St. Clair Complete (Hours): Data not available.
State: Illinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours):

U.S. EPA Project Manager: Borries Funding:

Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Managerniijillt

L. PROGRESS MADE DURING REPORTING PERIOD

Conduct project management activities.

IL. DELIVERABLES

Deliverable

Due Date Date Delivered

II1. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Meet with U.S. EPA to determine sampling activities and schedule.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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03/, 1997

»
Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
MAR 1997
TDD: $05-9703-012
TDD Name: SAUGET AREA ONE
Regular O.T. O.T.
- Current Current Regular To
Hours Month Month To Date Date
25 .00 25 .00
TOTAL LOE .25 .00 25 Q0
TOTAL CLERICAL .00 .00 .00 .00
TOTAL E AND £ HOURS 25 .00 25 .00
TOTAL LABOR DOLLARS $11.80 $11.80
Budgets
Total Hours .25 .00
BASE FEE .48
Total Dollars $12.28 .00

*** Confidential Business Information - Not for Release ***



03/2:1997 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

MAR 1997
TDOD:  S05-9703-012
TDD Name:  SAUGET AREA ONE
v o* HOURS

Current Month Project to Date
Name P-Level Regular  Overtime TOTAL Regular  Qverime TOTAL
W wilienpssssifesm——0 25 L N 25
TOTAL LOE P 25 (Y 25
TOTAL SS ghia——— .00 cihmunnid .00
TOTAL E and E LABOR 25 .00 25 25 .00 25
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